Partitioning testing into large tasks.	time estimate
Writing documentation 1.Test Plan 2.Checklist 3.Test Cases	16 hours
Perform smoke testing - 20 units	4 hours
Correct installation and updating of the application	1 hours
Registrations/Authorizations	3 hours
Messages/Calls/Video Calls	10 hours
Settings	16 hours
Usability testing	20 hours
Compatibility testing	20 hours
Stress tests	8 hours